Timeline

	2013		2014				2015				2016				2017			2018				
	Ш	IV	- 1	II	III	IV	- 1	II	III	IV	- 1	II	III	IV	- 1	II	III	IV	- 1	II	Ш	IV
Construction of the hall and installation of the technique																						
Construction of fertilizer production hall																						
Installation of digestate separation																						
Production of natural fertilizer pellets																						
Installation for treatment of liquid effluent																						
Construction of Prototypes																						
Construction and test of prototypes for application technique																						
Construction and test of transport truck for slurry and manure																						
Assessment of techniques and products																						
Technique																						
Fertilizer pellets																						
Economy																						
Ecological and economical aspekts																						
Communication and Dissemination																						
Webiste																						
Disseminative material																						
Networking																						
Project management																						

Mile stones

Project management Jan 14 - Dez 18 Construction of the hall and installation of the technique Jan 15 - Jan 17

Construction of Prototypes Jan 16 - Jan 17 Assessment of techniques and products Jun 15 - Sep 17

Communication and Dissemination Sep 13 - Dez 18